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EXTENSION REQUEST
CTC STIP GUIDELINES - RESOLUTION G-00-20

SECTION 65 – TIMELY USE OF FUNDS

TRANSPORTATION ENHANCEMENT ACTIVITIES PROGRAM
WAIVER 00-52

ISSUE

Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission (Commission) on
July 19, 2000, stipulate that funds allocated for the construction phase of local grant projects are available for
contract award for a period of 12 months from the date of allocation.

The project listed on the attachment received an allocation of $950,000 for construction during the 1999-2000
fiscal year.  The City of Mountain View has requested an extension to allow sufficient time to resolve
outstanding issues that caused unforeseen delays in the project.

RECOMMENDATION

The Department supports the project extension request.

SUMMARY

The Commission has allocated $950,000 for the project listed on the attachment.  The attachment describes
progress to date on the project and the delays that have resulted in the extension request.
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            LOCAL

EXTEN- ALLOCATION REIM- AGENCY CALTRANS
SION APPLICANT/ DATE AND PROGRAM/ AMOUNT BURSED LOCAL AGENCY EXTENSION RECOM-

REQUEST   PROJECT DEADLINE YEAR ALLOCATED TO DATE BALANCE REASON FOR DELAY REQUEST MENDATION

5 months City of Mountain View/Stevens 
Creek Bicycle and Pedestrian 
Trail-Phase I  PPNO. 9101

Resolution FP-99-29 
11/3/99
Deadline 11/30/00

99-00 $950,000 $0 $950,000 Approval of the trail alignment took eight months 
longer than planned due to environmental 
constraints, including endangered species habitat.  
Also, the presence of aerially deposited lead 
required the agency to execute a testing program 
that further delayed the project.  Due to these 
unforeseen events, the agency is requesting a 5-
month time extension to award the contract for this 
project.   

03-Apr-01 30-Apr-01

Total $950,000 $0 $950,000


